Weekly Work Activity Report

Title: Dominguez Channel Mystery Oil Spill
Location: ACTA Right-of- Way, south of Alameda Street adjacent to Tesoro Refinery
Operational Period: From: 0600 2/12/2011 To: 0600 2/19/2011

Temperature: Avg. 81° Precipitation: 1.06” Sky: Cloudy and Partly Sunny  Wind: 0 — 15 mph

1.

ACTIVITY:

NRC’s equipment, materials and personnel remained on-site on standby. NRC re-deployed boom
around pump outfall. NRC continued operations of City of Los Angeles Pump station to pump
down nuisance water and remove and replace sorbents as needed. ACTA continued efforts to
obtain right-of-entry to the Tesoro Refinery. ACTA's subcontractor, NRC, completed two of the
approved work activities; Modification to the Shell Source Area and Collection and Treatment of
Storm Water. Video taping of the 8-in Track Storm Drain System in the Texaco Slot began
Tuesday and concluded, for the time being, on Friday.

EQUIPMENT:

Description Source Units
Portable generator NRC 1
Portable light Tower NRC 2
Wier Skimmer, Skim Pack NRC 1

2 - 3" Dia. Pump NRC 2

2 - 4" Trash Pump NRC 2
Air compressor 100-185 NRC 1
Hose, suction & discharge NRC 9
21" Contractor boom NRC 300’
Delineators NRC 29
Baker Tank (21,000 gal. “Frac” Tank) NRC 6
PERSONNEL:

EPA - 1 OSC

NRC - 1 PM, 1 Field Supervisor, 2 - 3 Technicians (as needed)
ACTA - 1 Environmental Engineer, 1 Utility Coordinator
BBRI - 1 Flagman, Track Protection

SUMMARY:

Equipment on site on standby, re-deployed boom around pump outfall, continued testing
skimmers and inspected the site. NRC mobilized during the past rain event. A 55 gallon drum of
oil (100% oil) plus 8" of the 21,000 gallon Baker Tank was removed/pumped at the Shell
Lubricant Facility.

FUTURE WORK:

Additional equipment and personnel will be mobilized as needed and placed on standby in case
of rain. Continue to monitor site. NRC will begin removal of oil from COLA Leeds Ave. Storm
Drain System and Sump Lift Station as soon as the area experiences a period of 5t0 7
consecutive dry days. Additional videotaping of the 8-in Track Drain System may be schedule for
a later date.
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